

LOCKHEED AIRCRAFT CORPORATION
MISSILE SYSTEMS DIVISION
 Sunnyvale, California

PURCHASE ORDER
CHANGE NOTICE

DATE	PAGE	OF	NUMBER
12/3/58	1	2	100-7 (CPFF)

REQUEST NO.
B 1033, 35111

IN REPLY REFER TO:
Amendment No. 1

FAIRCHILD CAMERA AND INSTRUMENT CO.
 300 ROBBINS LANE
 SYOSSET, L.I., NEW YORK

Please incorporate the following changes in the subject purchase order: To incorporate Items 3 and 4 and the charges therefor:

Add the following items in the WORK STATEMENT:

Item 3 - In conjunction with Item 1, perform qualification testing on one (1) expendable Digitote, and perform anti-resonance survey and modify three (3) expendable Digitote Units, per Fairchild proposal SC-49, dated 22 December 1958.

Item 4 - In conjunction with Item 2, modify the fifteen (15) deliverable Digitotes, in accordance with the modifications required as a result of Item 3 accomplishments, per Fairchild proposal SC-49, dated 22 December 1958.

Under DELIVERY, add the following:

Item 3 - accomplished in conjunction with Item 1.

Item 4 - accomplished in conjunction with Item 2.

Delete FUNDS AUTHORIZED in its entirety and in lieu thereof substitute the following:

Item 1 - Engineering Estimate	\$15,561.14.
Fixed Fee	1,244.89
Total Cost Item 1	<u>16,806.03</u>

Item 2 - Engineering Estimate	\$38,157.24.
Fixed Fee	3,052.58
Total Cost Item 2	<u>\$41,209.82</u>

These instructions supplement, and are to be considered a part of, the subject purchase order which shall remain in full force and effect except as altered hereby, unless you notify us at once that further changes are necessary.

STAT

REFERENCES

Request

LOCKHEED AIRCRAFT CORPORATION
 Missile Systems Division

Signed by:
accepted

BY _____
 AUTHORIZED PURCHASING REPRESENTATIVE

LOCKHEED AIRCRAFT CORPORATION

MISSILE SYSTEMS DIVISION

Sunnyvale, California

PURCHASE ORDER

DATE

12/3/58

PAGE

2

OF

2

NUMBER

100-7 (CPFF)

REQUEST NO.

B 1033, 35111

FAIRCHILD CAMERA AND INSTRUMENT CO.
300 ROBBINS LANE
SYOSSET, L.I., NEW YORK

ITEM	QUANTITY	UNIT	DESCRIPTION	PRICE
<u>FUNDS AUTHORIZED (Continued)</u>				
Item 3 - Engineering Estimate			\$ 4,297.55	
Fixed Fee			343.80	
Total Cost Item 3			\$ 4,641.35	
Item 4 - Engineering Estimate			\$ 3,881.25	
Fixed Fee			310.50	
Total Cost Item 4			\$ 4,191.75	
Total Funds Authorized Hereunder				\$66,848.95
All costs are based upon delivery F.O.B. carriers' dock.				